


E X I S I T I N G  A E R I A L  P H O T O G R A P H



architects

ROBINSON TERMINAL SOUTH-ALEXANDRIA, VA BOARD OF ARCHITE CTURAL REVIEW 9

shalombaranes associates© 2 0 1 4 S h a l o m B a r a n e s A s s o c i a t e s , P . C .Jan. 21, 2015

SITE PLAN



*Ongoing process

Waterfront Commission & Community Outreach Begin Spring 2014*

Board of Architectural Review Work Sessions 2014 –2015*

File DSUP Application Fall 2014

BAR Advisory Approval January 2015

Waterfront Commission Advisory Letter February 2015

Planning Commission Hearing April 7, 2015

City Council Hearing April 18, 2015

Demolition & Flood Plain Process Begin Summer 2015

BAR Certificates of Appropriateness (buildings and site) Second Half 2015

Archeology Fall/Winter 2015

Construction Begin 2016

First Occupancy 2017

Complete Construction 2018

ROBINSON TERMINAL SOUTH TIMELINE



2015 2016 2017 2018

Begin Demolition

Sep 1

1.3 monthsDemolition

0.6 monthsImport Fill

0.6 monthsSurvey

1 monthRemove Fill & Building Slab

9 monthsFlood Re-mapping  & Archeology

3 monthsBuild cutoff wall

2 monthsExcavate for Garage

18 monthsGarage & Building Construction

Robinson Terminal South – Construction Timeline

Construction Activity Hauling Low Intensity Activity





Barging in Fill Material Trucking in Fill Material Barge Premium

Activity Unit Cost Notes Activity Unit Cost Notes

Material Cost $       9.00 Import and Place $     23.00 10-20 Days

Barge Transportation $       9.50 

Barge Unloading $       5.00 

Fill Installation $       7.00 $          7.50 Import

Subtotal $    30.50 30 Days

Barging unit costs for Exported Material - (Petroleum Impacted) Trucking out Material - (Petroleum Impacted)

Activity Unit Cost Notes Activity Unit Cost Notes

Excavation On-site $       5.00 Excavation & Truk Transport $     23.00 

Barge Loading $       8.00 Disposal Fees $     22.00 Lorton / Soil Safe / Clean Earth

Barge Transportation $     14.50 Subtotal $    45.00 56-70 Days

Barge Unloading & Disposal $     40.00 Shirley Plantation $        22.50 Haul out

Subtotal $    67.50 60-90 Days

Barging in Fill Material and Disposal via Barges Trucking in Fill Material and Disposal via Trucks 

Activity Quantity Unit Cost Total Cost Activity Quantity Unit Cost Total Cost

Imported Fill Material 15,000 $     30.50 $      457,500 Imported Fill Material 15,000 $                   23.00 $                 345,000 

Excavation and Disposal 55,000 $     67.50 $   3,712,500 Excavation and Disposal 55,000 $                   45.00 $              2,475,000 

Total Direct Cost $  4,170,000 Total Direct Cost $             2,820,000 $ 1,350,000 Direct Cost

Contractor Markups & Contingency (15%) $      625,500 $                  423,000 

Total Cost $   4,795,500 Total Cost $              3,243,000 $ 1,552,500 Total Cost

* Barging estimtes courtesy of Corman Marine/M&N *Trucking estimates average cost estimated by Bovis, Lend-Lease, Donahoe .
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